
CIC ft: 99EPA SUPERFUND VOUCHER FOR TRANSFERS
BILLED DATE Ol-NOV-2002 BETWEEN APPROPRIATIONS AND/OR FUNDS
CUSTOMER ORDER NUMBER DW9S941915 (AR 37-1)

(DIAMOND ALKALI-BZ672

D.O.VOUCHER NO. BU VOUCHER NO.

BILLED OFFICE (MAIL TO):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

BILL NO. PAID BY CHECK NO.

PAGE NO. 001

COLLECTION VOU. NO.

27018723
PARTIAL ft 17 27-SEP-2002 THRU Ol-NOV-2002

BILLING OFFICE (SEND REMITTANCE TO):

USAGE FINANCE CENTER
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

ACCOUNTS OF

.53 00
N*
H-k
-4

CINCINNATI OH 45268-7002
ATTN

MILLINGTON TN 38054-5005

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2001 00 0000 NA

LINE ITEM MOA

1 CONTRACT - OUTSIDE GOVERNMENT
1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 INHOUSE - LABOR

NA

BILLING ACCOUNTING CLASSIFICATION

96 NA X 3122.0000 OS 08 2416 848 012915 96231
$4,041.73

DESCRIPTION

TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR

SUBTOTAL

THE SERVICES KBRMMED M STATED «D THAT THE PAYMENT
REQUESTED * CMRRT 10 IK BEST Of Iff KNOWLEDGE AND
SHOULD BE MID MB CHMGED 10 1ME JVROPMATKM® OR
nJNO&ASMDKMBT

PAYMENT DUE DATE Ol-DEC-2002

PARTIAL AMOUNT PAID

PAY THIS AMOUNT

$4,041.73

$2,021.20
$491.25
$328.55

$1,200.73
$4,041.73

$.00

$4,041.73

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:

PREVIOUS BILLED AMOUNT:
CURRENT BILLED AMOUNT:

TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

$1,000,000.00
$104,981.64
$100,939.91
$4,041.73

$.00
$.00
$.00

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

DATE
AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080



PM-ES NOVEMBERS, 2002

Progress Report for EPA Region

Site: Diamond Alkali, Operable Unit 2, New Jersey | Phase: | Rl, OU2
Bill No.: 27018723 IAG No.: DW9694191S (BZ672)IAG IAG Expiration: Date: Other Corps

Partial #17 NWK Award Date: 9/1 8/01 12/31/02 WA

Reporting From: To: EPARPM USAGE PM
Period: Sep27,2002 Nov 1,2002 Sharon Jaffess Elizabeth Buckrucker
Work Performed

msPeriod

MGGtincjsThis
Period
Keyfl/SkstonGs
CcMptstedtoDste

* MPI Final Proposal reviewed and approved and was awarded on 30 Oct 02. The Task Order is for a total of
$9 1 2, 1 97.00 with a NTE of S852,6 1 0.00. Plans to modify the contract and add remaining funds will be
determined in the future.

• Conflict of Interest discussions continued throughout much of the month. Award of Task Order delayed to
pursue legal opinion of "worked on" as "charged to" which would consider MPI personnel ineligible to work
on government contracts.

• Meeting held 23 Oct 02, in EPA Region II offices with EPA ORC, RPMs and COE PM. Decision made for
eligibility criteria, which will be used by EPA ORC for current project personnel, and any future personnel that
may be assigned on project.

• Final COI Forms developed and approved by EPA ORC (Kedari Reddy). MPI submitted nearly all project
personnel forms w/ signature (required these prior to award of contract). Small number of forms is pending
and is expected in early November prior to kick off meeting.

• Passaic team kick off meeting scheduled for 14 Nov 02 at EPA Region II offices.

• Meeting at EPA 23 Oct 02 with ORC, RPMs and COE PM.

RFP to MPI 14 Aug 02

• ICE completed 27 Aug 02

• MPI Proposal received 30 Aug 02

• Negotiations with MPI 5 Sep 02

Final MPI Proposal received 24 Sep 02.

• New OU3 IAG funding received 27 Sep 02, (IAG DW96941975-01-0) for $1,000,000.00.

« Task Order 0008 (1st for Passaic) awarded on 30 Oct 02, with NTE costs of $852,610.00.

Projected Work, Meetings Milestones through next FY.

Narrative

Meetings

Keyli/Oestanes
Forthcoming

• Initiate work on first task order and use Pre-Expansion Activity Plan (PEAP)/associate documents to determine
work/decisions for future work efforts.

• Kick off meeting to be held 14 Nov 02. Subsequent meetings anticipated to visit data sources by EPA/MPI.

• PEAP Draft and project schedule planned for submittal 29 Nov 02.

Issues
Techric*:

SctecUe:

""•*

Still require resolution of COI Issues for MPI as it relates to CENAN and WRDA project.

None at this time.

Current IAG expires 31 Dec 02; recommend extending this IAG until 31 Dec 03.
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PM-ES NOVEMBER 6.2002

Progress Report for ERA Region
IAG Summary
Amendment Funding

USAGE Direct Fund Cite Amend* Date USAGE Direct Fund Cite Total IAG
500,000 0 Initial

1

6/06/01

9/05/01

-

500,000

-

"

S 500,000

S 1,000,000

Note: Technical Assistance IAG; Procurement total = 5860,000; Personnel = 5140,000

Expenditures: USAGE & CONTRACT
Summary of Funds Spent Per Activity & Funds Remaining

Description

Contract - Not Yet Awarded

Kansas City In-House
Labor/Travel

Totals

Funds For Activity

S 852,610.00

S 147,390.00

S 1,000,000.00

Funds Disbursed
This Month

SO

54,041.73

54,041.73

Funds Disbursed
To Date

SO

5104,981.64

5104,981.64

Funds Remaining

S 852,610.00

S 42,408.36

5895,018.36

Contract Obligations/Deobligations Plan (FY02/1st Qtr. FY03)

[ Contract

DACW41-02-D-0003

Planned

$ 400,000.00

Date

8/31/02

Actual

$ 852,610.00

Date

10/30/02

Notes

NTP was given on actual amount; award amount is
5912,197; with plans to modify and add funds later.

IAG Scope of Work Summary (block 13 of IAG, Amendment 1)
This amendment obligates an additional 5500,000 to the USACE-Kansas City District for technical assistance to support remedial
investigation/feasibility study oversight at the Diamond Alkali OU2 Superfund site.

Block 13 of Initial IAG. This agreement obligates 5500,000 to the U.S. Army Corps of Engineers-Kansas City District for technical assistance to
support remedial investigation/feasibility study oversight at the Diamond Alkali Superfund site, OU2 (EPA-ID: NJD980528996).

Project Delivery Team

Name
Beth Buckrucker

Ralph Nunn

Gale Ross

Richard McCollum

Contacttnfotmaticn
(816)983-3581

Cell: (816) 665-9059

(816)983-3837

(816)983-3827

(816)983-3370

ResfonstiTity
Project Manager

Contract Specialist

Contracting Officer

COR

Elizabeth Buckrucker
Project Manager
816-983-3581

Date: November 6,2002
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